

NEW CIPET CENTRES UNDER IMPLEMENTATION												
S.No	Name of CIPET Centre	CIPET: CSTS AGARTALA	CIPET: CSTS BADDI	CIPET: SARP: APDDRL BENGALURU	CIPET: CSTS CHANDRAPUR	CIPET: CSTS DEHRADUN	CIPET: CSTS GWALIOR	CIPET: IPT JAIPUR	CIPET: CSTS RANCHI	CIPET: CSTS VIJAYAWADA	CIPET: CSTS RAIPUR	CIPET: CSTS VALSAD
	Details	(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)
1	Date of Foundation Stone Laying / Inauguration	...	27.04.2016	09.07.2016	11.11.2018	10.07.2018	06.06.2017	--	15.05.2017	22.04.2016	22.04.2016	...
2	Total Project Cost (Rs. in Crores)	40.10	40.10	87.00	51.32	51.32	40.10	51.32	51.32	40.10	51.32	56.69
	Central Govt. Contribution (Rs. in Crores)	20.05	20.05	43.50	25.66	25.66	20.05	25.66	25.66	20.05	25.62	4.50 (CIPET)
	State Govt. Contribution (Rs. in Crores)	20.05	20.05	43.50	25.66	25.66	20.05	25.66	25.66	20.05	25.62	52.20 [33.88 Capital+18.32]
3	Allotment of Land (as provided by respective State Govt.)	0.85 acre	6.50 acres at Sandholi Village, Baddi (33.19 Bighas)	5.00 acres at Devanahalli, Bengaluru.	15 acres	4.05 acre of ITI land allotted and additional 10 acres are under allotment	10 acres at Maharajpura Dang, Gwalior	5 acres	14.36 acres	12.04 acres at Surampalli Village, Vijayawada	8.96 acres In addition, 1.19 acre of land adjacent to existing CIPET has been approved and allocated to CIPET Raipur	10 acres of land allotted in Village Khunth, Navsari District.
4	Temporary Shed acquired / Hired	465 sqm (two sheds) at R.K. Nagar area, Agartala	3305 sqm at Jharmajri, Baddi	1650 sqm provided by Govt.of Karnataka at Peenya Industrial Estate, Bengaluru	1400 sqm at ITI, Chandrapur campus	--	1115 sqm provided by State Govt. free of cost	...	Constructing of shed at CIPET Ranchi admeasuring 4800 sq. ft for erection of machineries & equipments to the tune of Rs.40.36 lakhs is under progress	1. Rented building 1858 sq.m .at New Auto Nagar, Vijayawada 2. Govt. of AP allotted Youth Training Centre at Eluru measuring 2415 sq.m.	2988 sqm at Chowkdi, Atak Pardi, Valsad
5	Status of Buildings	State Govt. has already allotted two constructed buildings admeasuring 1171.80 sq.m. along with 0.85 acre of vacant land for construction of additional buildings. A State Govt is planning to hand over two buildings admeasuring 2574 sqm building for Hostel (100 seater) and Multipurpose facility centre situated at Rubber Park, Bodjungnagar, Agartala for conducting training programs which is under construction by TIDC Limited and will be handed over before December 2018.	State Govt has entrusted the construction of buildings to CPWD and concept drawings of the buildings made by CPWD have been examined. The proposal for entrusting the construction work to an agency (Central PSUs) other than CPWD is under process.	Construction of building measuring 12000 sqm has been entrusted to M/s NBCC. Construction of work started and in progress	Construction of building is entrusted to MIDC, State Govt Agency. MIDC appointed Project Monitoring Consultant (PMC) for the construction of institute and hostel blocks and approved the final drawings of the buildings. MIDC has invited tenders for construction of buildings and they have finalized the contractor.	1650 sq.mt State Govt. ITI building has been handed over for running the Centre.	Govt of M.P has entrusted the construction the building to State Govt Agency - IIDC Gwalior. Concept Drawing has been approved by Principal Secretary, Industries Dept., Govt. of M.P. and instructed for construction of first phase area approx. 8900 sq.mtr under the cost of Rs. 20.00 Cores. Initially Rs.1.00 crore has been released by State Govt. directly to IIDC for construction of building. Tender notification issued by IIDC, Gwalior for selection of contractor and the work will be awarded in the 2nd week of October, 2018	Construction of building entrusted to CPWD. Work started. Drawings is approved and Tendering process by CPWD for construction is under process	State Govt has given two buildings each hostel and Administrative Block measuring total 8000 sq. m. CIPET has proposed construction of buildings in the land allotted at a cost of Rs.13.10 crore for which proposal is under progress for selection of Agency other than CPWD.	Construction of buildings - Academic block and Workshops measuring 7200 sq.mt. area has been entrusted to CPWD and is under under progress	Govt of chhattisgarh has handed over the ready built buildings of 10500 sqm. Govt. of Chattisgarh sanctioned Rs.10.0 crore towards construction of in-campus boys hostel apart from project cost provided for civil infrastructure.	Institute and Hostel Buildings design and drawings are under preparation by State Govt.